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Narrative I: Executive Summary  
The USAID RDMA-funded “Greater Mekong Sub-region Multidrug Resistant Tuberculosis 

Prevention and Management Project” aims to decrease the incidence and mortality of multi-

drug resistant tuberculosis (MDR-TB) in Burma, China, and Thailand.  This project, the 

“Control and Prevention-Tuberculosis” (CAP-TB) project, is funded from October 2011 

through October 2016, with FHI 360 as the prime cooperating agency partnered with The 

International Union Against Tuberculosis and Lung Disease, the World Health Organization, 

national or provincial tuberculosis programs, and local governmental and nongovernmental 

organizations in the Greater Mekong Sub-region.   

The cornerstone of CAP-TB is the development, implementation, and evaluation of a model 

for the programmatic management of MDR-TB.  The goal of this model, “Comprehensive 

Prevention to Care” model for MDR TB (Figure 1), is to identify focused interventions to 

strengthen national/provincial MDR-TB strategies.   The management of MDR-TB must 

always center on existing government-controlled and coordinated TB programs.  Thus, CAP-

TB’s overarching goal to decrease the incidence and mortality of MDR-TB is based on 

strengthening the existing health system for the early diagnosis, treatment initiation, 

treatment success, and prevention of MDR-TB.     

 

Figure 1:  CoPC Model:  Comprehensive Prevention to Care model for MDR-TB 

CAP-TB’s geographic region covering Burma, China, and Thailand will enable implementation 

and evaluation of the CoPC model in three countries with contrasting economic 

development and health system capacity.  This significantly strengthens the model’s 

potential to highlight interventions that are scalable and cost-effective, as implemented in 

three different tiers of capacity.  Existing services (Figure 1) may be very strong and 

comprehensive in a middle-income country such as Thailand when compared to other 
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countries.  Thus the proportion of strengthened and added services compared to existing 

services will differ depending on the baseline capacity within a specific country.  Evaluation 

of the cost-effectiveness and scalability of this model in CAP-TB’s three implementation 

countries will therefore be based largely upon the proportion of existing, strengthened, and 

additional services that are required by a national TB program for successful MDR-TB control 

and prevention.   Of note, even in a highly advanced middle-income country such as 

Thailand, there will be gaps in capacity among certain at-risk groups, for example, cross-

border migrants with poor access to the Thai health system.  The goal of CAP-TB is to 

facilitate identification of such gaps within the framework of the CoPC model, implemented 

in a range of countries from low-income to middle-income capacity. 

One of the primary goals for this first year of CAP-TB project implementation was to clarify 

the CoPC model in order to frame the project’s implementation plan and activities.  Each 

country’s annual narrative will reference the model to provide a clear framework for CAP-

TB’s strategy and goals.  
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Acronyms 
 

CAP-TB Control and Prevention of Tuberculosis (Greater Mekong Sub-
region Multidrug Resistant Tuberculosis Prevention and 
Management Project) 

FHI 360 Family Health International 
FY Fiscal year 
GFATM The Global Fund to Fight AIDS, Tuberculosis and Malaria 
IEC Information, education and communication 
IR Intermediate Result 
MDR-TB Multidrug resistant tuberculosis 
MMA Myanmar Medical Association 
NTP National TB Control Program  
PM Program manager 
PMP Performance management plan 
PSI Population Services International 
TA Technical assistance 
TB Tuberculosis 
USAID United States Agency for International Development 
WHO World Health Organization 
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Narrative I: Executive Summary  
 

There are estimated to be as many as 200,000 cases of tuberculosis (TB) infection in Burma, 
placing it among the world’s high-prevalence TB countries. Additionally, a National Drug 
Resistance Survey conducted in 2007/08 revealed the prevalence of multidrug resistant TB 
(MDR-TB) prevalence to be 4.2 percent among new TB cases and 10 percent among 
previously treated cases. A recent review and analysis of access to MDR-TB diagnosis and 
treatment indicated that as many as 80 percent of MDR-TB cases in Burma may occur in 
newly infected patients as a result of ongoing MDR-TB transmission, indicating a serious 
need for strengthened infection control. 
 
The Greater Mekong Subregion Multidrug Resistant Tuberculosis Prevention and 
Management Project (CAP-TB), funded by USAID, is a five-year project implemented by FHI 
360 to reduce incidence of and mortality related to MDR-TB in China, Burma and Thailand. 
The cornerstone of the project is the development of a comprehensive prevention to care 
model for MDR-TB, with the goal of delivering focused interventions for each of the 
components seen in the model below: 

 

 
 
During FY12, FHI 360 collaborated with one CAP-TB project partner in Burma, the 
International Union Against TB and Lung Disease, which was charged with technical 
assistance (TA) and managerial support to local implementing agencies and NTP; project 
monitoring and coordination. The focus of activities was on project design and start-up, 
including staff recruitment and pre-award financial reviews of project partners, and key 
technical training leveraging existing resources to strengthen provision of MDR-TB clinical 
services.  
 

Specific activities and outputs for FY12 are described under Narrative III (below), organized 
by appropriate Intermediate Results (IR) as defined under the USAID contract.  
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Narrative II: Challenges encountered during reporting 
period 
 

Communication with the National TB Control Program (NTP) at the central level needs to be 
improved, although regional and local communication and coordination are well 
collaborated.  

There were challenges around the use of newer diagnostic tools for TB and MDR-TB case 
detection, including for instance reluctance among laboratory technicians to use LED 
fluorescent microscopes. Staff reluctance to use these tools has been largely overcome 
through training (provided by FHI 360 under CAP-TB as well as through other partnerships) 
and regular monitoring. However, as the techniques and technologies introduced are totally 
new for the country, guidelines and standard operating procedures are in some cases (use of 
GeneXpert, use of culture in smear sample negative TB cases, etc.) are not yet in place. NTP 
will need to develop guidelines for the public sector in the use of these new tools and 
approaches.  

Loss of sputum smear negative patients to follow up remains a constraint. Efforts to remedy 
this situation have included recording detailed addresses for patients with suspected cases 
of TB infection, and aggressive tracing of sputum smear negative patients if they are lost to 
follow-up. 

Irrational and inappropriate use of anti-TB drugs and other antibiotics by general 
practitioners and pharmacies is also a challenge. During this reporting period, the Union paid 
advocacy visits to the GPs and pharmacies and gave information about TB, MDR-TB and 
services provided by the NTP and the partners. 

A key barrier to the timely identification and treatment of MDR-TB patients has been the 
long wait time for a definitive diagnosis under conventional diagnostic methods which call 
for solid culture and drug sensitivity testing. The constraint is being overcome with support 
from the CAP-TB project, which has provided training for laboratory technicians on the use 
of a GeneXpert machine for rapid MDR-TB testing. 

Finally, while it is now possible to identify MDR-TB patients much more quickly, MDR-TB 
treatment availability remains seriously limited with a large gap between need and supply.  

 

Narrative III: Program Performance during reporting 
period  
 
The focus of the CAP-TB project in FY12 has been on project planning and start-up.  
 

Country Assessment: The Burma CAP-TB Country Assessment was conducted in Yangon and 
Mandalay, Burma from March 12-17, 2012 by representatives from FHI 360 and the Union. 
The Team met with representatives from Mandalay and Yangon NTP, Myanmar Medical 
Association (MMA), WHO and PSI to introduce the CAP-TB Project and assess site capacity, 
gaps and needs. A final assessment report was produced and used to revise the FY12 work 
plan.    
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Staff Recruitment: Some CAP-TB project staff from partner organizations pre0date the start 
of this project; however, during the 3rd and 4th quarters one program manager (PM) and four 
TB field supervisors were recruited. At the end of FY12, there were a total of 18 project staff: 

 one PM,  

 two TB Medical Coordinators,  

 twelve TB Field supervisors,  

 two Data Operators  

 one finance/admin assistant 

Financial Review: The Union finance manager conducted pre-award financial reviews for 
two local partners in June and July. Later FHI 360 took over the responsibility of conducting 
contract and grant orientation of local partners. 
 
Coordination:  The CAP-TB program manager and medical coordinators conducted regular 
monitoring in 7 townships in Mandalay and held local-level coordination meetings with the 
TB regional officer. A supervision visit from FHI 360 was conducted in August to monitor 
program activities. During this visit, FHI 360 was also oriented on the activities of a TB 
volunteer network being implemented by the Union, with other funding, to determine how 
CAP-TB supported interventions could be collaborate with existing programs. 

  
Work planning: Meetings were held between FHI 360, the Union, and the NTP in June and 
August to discuss the FY12 and FY13 work plans. FHI 360 and the Union also conducted 
assessments in 11 townships in Yangon that are being considered as potential intervention 
sites in future fiscal years. 
 

 
IR1: Strengthened MDR-TB prevention 
 

A key goal of the CAP-TB project is prevention of new cases of primary MDR-TB infection 

through early identification and referral of suspected TB cases and monitoring of treatment 

adherence and infection control measures. During this reporting period, FHI 360 supported 

strengthened MDR-TB prevention interventions by funding the reprinting of existing IEC 

materials (with the CAP-TB logo) for distribution by teams of TB volunteers: 

 85,781 pamphlets 

 1,047 posters 

 50,816 fans 

 847 stickers 

IR2 Strengthened MDR-TB management 
 
The initial Burma country assessment supported by FHI 360 indicated that TB detection, 
diagnosis, and treatment services in Burma are free of charge through public township 
health centers and urban and rural health centers. However, accessing public health centers, 
particularly in rural areas, is difficult for many and some public facilities in high throughput 
areas are understaffed and patients may experience long wait times. A major goal of the 
CAP-TB project in Burma is therefore the strengthening of clinical services, including 
improved and faster MDR-TB diagnosis so that clients are not lost to follow-up. 
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GeneXpert training: Use of the GeneXpert machine can reduce the wait time for an MDR-TB 
diagnosis from months to hours; however, laboratory staff in CAP-TB project sites lacked the 
technical expertise to use this machine. Janet Robinson, Director of Research and Lab 
Sciences at FHI 360’s Asia Pacific Regional Office trained 15 lab technicians [USAID PMP 
Indicator 14] in TB diagnosis, including operation of the GeneXpert machine – participants 
came from the TB Outpatient Department of Mandalay General Hospital, Mandalay 
Teaching Hospital, TB Specialist Hospital, and Upper Myanmar TB Center, as well as health 
centers in 11 townships around Mandalay.  

 
LED fluorescence microscopy training: FHI 360 also supported the training of 18 laboratory 
technicians [USAID PMP Indicator 14] from Mandalay and surrounding townships in 
standard operating procedures, staining and reading specimens, and maintenance of the 
LED fluorescent microscope. The three-day course was conducted by consultants Dr. Sang 
Jae Kim (Director Emeritus, Korea Institute of TB) and Dr. Chang Ki Kim (Head of the Korean 
National TB Reference in Kit). The Upper Myanmar TB Officer and Upper Myanmar TB 
Microbiologist facilitated the training. There was a practical exam at the end of the training 
to evaluate outputs.  
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Rapid test strengthens TB control for Burmese family 

Narrative IV: Success stories 
  

 
 

 

Ko Kyaw Kyaw (his nick name) is a 35-year-old tuberculosis 
patient from Chan Aye Tharzan township, in Burma. Ko 
Kyaw began suffering a chronic cough and prolonged fever 
in March 2012, which lasted for three weeks.  
Ko Kyaw’s worksites are usually far from town, and like 
many people in Burma he cannot afford the time to make 
multiple trips to a clinic and wait for laboratory testing 
results. In addition to his own deteriorating health, Ko 
Kyaw, a manual laborer, is the breadwinner in his home, so 
his whole family’s socio-economic condition suffered.  
 
FHI 360 is implementing the USAD-funded Control and 
Prevention of MDR-TB (CAP-TB) project in Burma to help 
make sure people like Ko Kyaw get the services they need, 
when they need them. Healthcare providers in Ko Kyaw’s 
area had access to a GeneXpert machine for rapid diagnosis 
of multi-drug resistant TB (MDR-TB), but they lacked the 
expertise to use it. In FY12, FHI 360 staff under the CAP-TB 
project provided GeneXpert training for 15 lab technicians 
from Mandalay and surrounding areas. The training 
leveraged existing resources to cut the time to deliver an 
MDR-TB diagnosis from months to hours.  
 
Because of the training from FHI 360, a rapid service was 
available to Ko Kyaw. Instead of waiting months for a result, 
or turning to a private pharmacy as many in Burma do, Ko 
Kyaw was quickly diagnosed with MDR-TB. He began 
treatment in July and his health has greatly improved.  
 
In addition to alleviating patient suffering, a key advantage 
of rapid TB diagnosis is that the longer a patient is not 
receiving treatment, the more likely they are to spread their 
infection to other people in their home or community. It is 
therefore encouraging that Ko Kyaw’s close friends have 
been interviewed for possible symptoms of infection, and 
family members were given sputum smear and GeneXpert 
testing. No new cases of infection were detected, and Ko 
Kyaw and his family have been educated on measures (like 
using a face mask and ensuring proper home ventilation) to 
help ensure that the infection does not spread any further.  
 

USAID-supported lab 
training helps local men 
access testing, treatment 
 
 

 
 
Photo: 
Participants at an MDR-TB diagnosis 
training conducted by FHI 360 staff. 
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Annex I: Method used to estimate total number of individuals served 
(Narrative)  
No estimations were done to calculate the total number of individuals served in FY12. 
Numbers reported are direct number of individuals trained during the reporting period. 

 
Annex II: Adjustment factor to calculate for potential overlap betwee n 
USAID partners and other USG (Narrative)   
No specific service delivery was funded as of the writing of this report; there is, therefore, no 
overlap in programming between USG partners working under the CAP-TB in Burma and 
other USG-funded programming.  
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Acronyms 
 

CAP-TB Control and Prevention of Tuberculosis (Greater Mekong Sub-region 
Multidrug Resistant Tuberculosis Prevention and Management 
Project) 

CBO Community based organization 
CDC Center for Disease Control and Prevention (China) 
COPC-TB 
 
FY 

Comprehensive Prevention to Care for Multidrug Resistant 
Tuberculosis  
Fiscal year 

GFATM Global Fund to Fight AIDS, Tuberculosis and Malaria 
HCT HIV counseling and testing 
HIV Human Immunodeficiency Virus 
IR Intermediate Result 
MDR-TB Multidrug resistant tuberculosis 
PLHIV 
PMP 

Person (People) living with HIV/AIDS 
Performance management plan 

PSI Population Services International 
SBC 
TB 

Strategic Behavioral Communications 
Tuberculosis 

USAID United States Agency for International Development 
USAID RDMA United States Agency for International Development Regional 

Development Mission - Asia 
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Narrative I: Executive summary  
The People’s Republic of China is estimated to have the world’s second-largest number of 
multidrug resistant tuberculosis (MDR-TB) cases; however, in 2007 less than 5% of the 
estimated new MDR-TB cases nationwide were reported and of those relatively few received 
appropriate treatment. A lack of effective infection control leads to relatively high levels of 
primary transmission, while a lack of resources and capacity at the local level hampers 
efforts at both early identification of new cases and effective community-based care and 
treatment.  
 
The Greater Mekong Subregion Multidrug Resistant Tuberculosis Prevention and 
Management Project (CAP-TB), funded by USAID, is a five-year project implemented by FHI 
360 to reduce incidence of and mortality related to MDR-TB in China, Burma and Thailand. 
The cornerstone of the project is the development of a comprehensive prevention to care 
model for MDR-TB, with CAP-TB’s goal to identify focused interventions for each of the 
foundational components in the model as shown below: 
Components of this model include: 
 

 
 

 Prevention and training: Prevention education and training of trainers with curricula 
developed for each level of expertise 

 Early diagnosis:  TB screening and rapid MDR-TB diagnosis provided by the China 
district- and provincial-level CDCs; early detection and referral of suspected TB cases 
through private healthcare providers (clinics and pharmacies) as well as 
government-run community health centers in two communities in Xishan district 

 Treatment initiation:  Programmatic management of drug resistant tuberculosis 
conducted at the Yunnan TB Clinic Center; advocacy with other partners (e.g., the 
Global Fund to Fight AIDS, Tuberculosis and Malaria [GFATM]) who provide second-
line drugs to ensure access of treatment to all patients with MDR-TB 

 Treatment success: Community-based treatment and adherence monitoring 
through outreach workers based in the community health centers 

 Coordination: Monthly meetings of an MDR-TB working group chaired by the 
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Yunnan Anti-Tuberculosis Association 
  
In order to reduce MDR-TB incidence and mortality, FHI 360 is: (1) supporting improved 
referral to TB screening and strengthened TB screening and diagnosis services; (2) facilitating 
the identification of potential resistant TB cases for referral to rapid GeneXpert MDR-TB 
diagnosis; and (3) strengthening appropriate TB treatment, adherence support and infection 
control so that non-resistant TB cases do not develop into MDR-TB, and existing infections 
do not spread. 
 
CAP-TB partners include the following, with the following portfolios [USAID PMP Indicator 
19]: 

1. Yunnan Anti-Tuberculosis Association:  project management and coordination 
between local partners) 

2. Yunnan CDC:  for laboratory testing 
3. Yunnan Provincial TB Clinic Center:  for treatment initiation and success  
4. Xishan District CDC and two community health centers located in residential 

communities of Xishan District (for education, referral and adherence monitoring  
5. Private health clinics and pharmacies in Xishan District:  to order to strengthen 

referral to testing and treatment, the CAP-TB project is also partnering with. 
 
The focus of activities for FY12 was on project design and on securing the necessary support 
and approvals from various levels of the Chinese government. This has included successfully 
obtaining the support of the Bureau of Health and the National Center for TB Control and 
Prevention, drafting an initial project plan in collaboration with CAP-TB regional partners, 
and conducting a field assessment which took place in April 2012.  
 
The final regional CAP-TB project plan and budget were approved by FHI 360 in May-June, 
while the final China sub agreement was signed in July and an official project launch held in 
Kunming City. The China CAP-TB country office was successful despite the relatively limited 
period of project implementation in FY12, as with key successes listed below: 

 forming a working group to coordinate CAP-TB activities;  

 recruiting and training key project staff;  

 purchase of key equipment including a GeneXpert machine to dramatically reduce 
the time for an MDR-TB diagnosis; and  

 capacity building around the diagnosis and treatment of MDR-TB  
 
Now that the project has launched, FHI 360 is supporting referral of suspected TB/MDR-TB 
cases between four different health care facilities (community health centers, Xishan District 
CDC, Yunnan TB Clinic Care Center) [USAID PMP Indicator 16]. even MDR-TB cases were 
diagnosed during the reporting period [USAID PMP Indicator 7], three of which came from 
areas not covered by CAP-TB. As of the writing of this report, four of these cases are 
receiving treatment and care under the CAP-TB project [USAID PMP Indicator 10], with 
treatment funded by GFATM.  

 

Narrative II: Challenges encountered during reporting 
period  
Coordination and communication among CAP-TB project partners regarding specific roles 
and responsibilities continue to be a challenge for the project. This is largely due to the 
number of partners at different levels with sometimes overlapping responsibilities. In order 
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to address this challenge, an MDR-TB Working Group has been formed and includes 
representatives from each of the agencies involved in the project, and the members have 
begun the process of clarifying roles and responsibilities. A briefing document is also being 
prepared, with input from all parties, which will spell out in more detail specific service-
delivery components and areas of responsibility under the project. 
 
Additionally, there is a lack of clinical experience in managing MDR-TB and experience in 
community-based approaches to TB prevention and treatment, although the local 
government partners have a comparatively sophisticated health-care system for addressing 
screening and treatment of non-resistant TB. This will require a great deal more technical 
assistance on the part of FHI 360, including assistance with: 

 clinical training for doctors and other health care workers,  

 strengthening of laboratory capacity,  

 development of an advisory group (consortia) to manage patients, 

 hiring and support for additional staff at the facility and community level who can 
assist with program management and patient follow-up, and 

 further training in drug management. 
 

Strengthening the link between HIV counseling and testing (HCT) and TB services is a goal of 
the CAP-TB project, as there is a disconnect in Yunnan Province between TB/MDR-TB testing 
and treatment services and HCT services. In Kunming City, around 80% of TB patients are 
tested for HIV – while this is an improvement over the national average of 16%, it is still 
below the Chinese government target of successfully referring 100% of TB patients for HIV 
screening. This is largely due to the need for sensitization and increasing awareness among 
TB staff members about the referral and counseling mechanisms for HIV screening among 
patients accessing TB-specific services. Within HIV services, only about 70% of the PLHIV 
registered in Kunming have received some form of TB screening. Barriers to increased 
screening uptake include that transportation for many PLHIV is a barrier, and that many HIV 
clinic workers lack a medical background making the screening process inadequate.  Chief 
responsibility and resources for achieving coordination between TB and HIV rests with PSI 
under the USAID CAP-3D project, thus CAP-TB’s role is to complement CAP-3D’s activities as 
there is still a significant gap in capacity in TB/HIV coordination. 
 
There are also challenges implementing service-strengthening recommendations delivered 
by The International Union Against TB and Lung Disease (hereafter The Union), FHI 360’s 
regional partner on CAP-TB. Clinical doctors in Yunnan Province have limited experience in 
programmatic management of drug-resistant TB cases and remain unfamiliar with the 
national treatment guidelines for MDR-TB, which are based on WHO recommendations. 
Treatment in some instances seems to be guided primarily by individual clinical experience 
rather than evidence-based recommendations, and in some cases identified by a Union 
consultant this practice may be leading to a significant risk for increased drug resistance 
and/or other iatrogenic effects. To address these issues, follow-up trainings for TB clinical 
care providers are scheduled for FY13, with case review, conducted by the consultant from 
The Union and the CAP-TB regional team. 
 
The Union consultant additionally identified a number of issues with the physical set-up of 
the Yunnan TB Clinic Center, the primary agency responsible for treatment of MDR-TB 
patients, which lead to significant risk of nosocomial TB transmission. These included 
insufficient air flow in patient areas of the medical ward and a lack of separation between 
doctor and patient areas. The consultant has delivered recommendations for addressing 
these issues – these include installing electric fans in the windows of each patient room, 
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replacing a metal door with one which will allow air flow, and renovating the medical ward 
to create physically separate areas for staff and patients. The Clinic Center has prepared 
renovation plan based on the consultant’s recommendations and have applied for local 
government funding for this activity; it is not currently known when (or whether) this budget 
will be approved, so it is not known for how long planned service improvements might 
disrupt care and treatment services and when adequate infection control measures will be 
in place.  However, the commitment of the Clinic Center to prepare a renovation plan and to 
apply for government funding (without depending upon external funding from donors) can 
be seen as a significant success of CAP-TB for FY12. 

 

Narrative III: Program performance during reporting 
period 
 
The focus in FY12 has been on project planning and coordination and in securing buy-in and 
collaboration from all local partners and key government stakeholders. In the last quarter, a 
number of key activities have taken place, including initial training of key project staff and 
the purchase of project equipment. Individual project activities for FY12 are described 
below, organized by appropriate Intermediate Results (IR) as defined under the USAID 
contract.  

 
 

IR1: Strengthened MDR-TB prevention  
A key goal of the COPC-TB model is prevention of new cases of primary MDR-TB infection 
through early identification and referral of suspected TB cases and monitoring of treatment 
adherence and infection control measures. FHI 360 is supporting outreach workers and 
health center staff in two communities of Xishan District (Fuhai Residential Community and 
Zongshuying Residential Community) to provide directly observed treatment and conduct TB 
education, including providing information on TB transmission and symptoms, treatment 
and prevention/infection control measures, and information and assistance with referral for 
TB screening. The project is also partnering with private healthcare providers in those 
communities to increase referral of suspected TB patients for free screening. 
 

Activity 1: Carry out community-based outreach education on TB and MDR-TB in Xishan 
District, Kunming City 
FHI 360 has recruited a team of four paid female outreach workers to be based in the 
community health centers in Xishan District (2 per center) and to conduct regular outreach 
and educational activities within communities. From August 1-3, 2012, the Xishan District 
CDC provided a basic training on outreach skills, including basic knowledge of TB/MDR-TB, 
communication and relationship-building skills, and counseling techniques including case 
finding [USAID PMP Indicator 17]. Outreach workers will receive regular refresher trainings 
over the life of the project. 
 
Daily educational activities:  the outreach workers began carrying out daily educational 
activities at the end of July in their respective communities. Outreach primarily targets areas 
where members of high-risk groups (including migrant workers and the elderly) are known 
to congregate – outreach venues thus include fresh markets, tea houses and mahjong 
parlors. The outreach workers are additionally targeting privately-owned clinics and 
pharmacies. Outreach activities include participatory activities and group discussion to 
disseminate basic TB information. During this reporting period, outreach workers have 
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reached 1,234 individuals (including 472 men and 762 women) [USAID PMP Indicator 9]. 
 
Patient support for initial screening:  where outreach workers encounter community 
members with TB symptoms, the workers can also escort them to the community health 
centers for an initial screening – during this reporting period, outreach workers successfully 
referred 80 clients for TB screening, though only 1 screened positive for TB and, as yet, no 
new cases of MDR-TB have been detected through community-based referral. 
 
TB and MDR-TB treatment monitoring:  the outreach workers also play a key role in 
monitoring TB/MDR-TB treatment, to ensure that resistant TB does not develop among TB 
patients and to assure proper treatment adherence among both TB and MDR-TB patients. 
Under the supervision of community health centers, the outreach workers regularly visit 
each patient at home to ensure they are adhering to treatment as prescribed. During FY12, 
outreach workers were actively following up 21 TB/MDR-TB patients (9 men, 12 women) 
[USAID PMP Indicator 8]. 
 
Community health center meetings:  the community health centers themselves are an 
important base for disseminating information on TB/MDR-TB transmission, symptoms, 
treatment and prevention, as well as detecting potential new infections During this 
reporting period, outreach workers arranged two group meetings (one for community 
residents, one for patients and their families) held at the health centers, to further discuss 
the importance of TB/MDR-TB screening and infection control measures. The Xishan District 
CDC has additionally begun integrating TB education and free chest x-ray screening into 
existing elderly check-up service drives, which are conducted through the community health 
centers. In FY12, more than 720 elderly community members [USAID PMP Indicator 9] have 
participated in these check-up drives, and all of them received a free TB screening. Eighteen 
(18) of those are TB suspects and have been referred for diagnosis. China’s CDC plans to 
expand this service to include community based women’s health screening drives.  
 
In order to support the work of the outreach workers and community health centers, during 
FY 12 TB control staff from the Kunming CDC completed a one-week training course in 
Strategic Behavioral Communications (SBC) conducted by FHI 360 China staff, and are in the 
process of producing several TB/MDR-TB materials. These include referral cards and referral 
record books to facilitate successful referral and tracking of suspected TB patients, and 
posters to help clients: (1) identify potential signs of TB infection, and (2) know where to go 
for testing and treatment. Draft versions of these materials have been produced and are 
currently being pre-tested. 
 
Activity 2: Conduct a launch meeting for the CAP-TB project in Yunnan Province 
FHI 360 Yunnan Anti-TB Association and the Xishan District CDC hosted a launch meeting for 
the CAP-TB Project in Yunnan Province on July 13, 2012. More than 30 individuals attended 
the launch, which included leadership from the Yunnan Provincial Bureau of Health, the 
Yunnan CDC, the Yunnan Anti-TB Association, and the Kunming CDC. Also on hand were 
representatives of the Xishan District CDC and the Private Medical Association, and the two 
community health centers which will be implementing the project. A representative from 
USAID RDMA spoke at the meeting and noted that the CAP-TB project was “evidence of the 
commitment on the part of the US government toward supporting global efforts to control 
tuberculosis.”  Following the launch, participants toured the Yunnan provincial TB testing 
laboratory and the treatment center for MDR-TB patients. 
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Activity 3: Strengthen basic TB/MDR-TB knowledge among private healthcare providers in 
Xishan District, Kunming City 
Private healthcare providers (including private clinics and neighborhood pharmacies) are the 
first point of care for many potential TB/MDR-TB patients in China. The COPC-TB model aims 
to increase uptake of TB screening, and thus early case detection, by working with these 
providers to encourage referral to testing among clients with clear TB symptoms. In 
September 2012 the Xishan District CDC conducted three separate information sessions for a 
total of 169 (64 male and 105 female) private clinic doctors and 100 private pharmacy staff 
in the project catchment area [USAID PMP Indicators 17 & 24].These information sessions 
were intended to strengthen knowledge of basic TB symptoms and the seriousness of MDR-
TB; familiarize providers with referral procedures; and introduce the referral incentives 
scheme under which private providers receive 5 RMB (US$0.79) for each successful referral, 
and an additional 10 RMB (US$1.58) for each referred client who tests positive.  These 
information sessions will be carried out periodically over the life of the project, and project 
outreach workers will regularly follow-up with private service providers to assure they are 
following referral mechanisms put into place.   
 
In the current reporting period, private providers have already successfully referred 80 
clients with suspected TB infection for screening.  Successful referrals are being tracked 
through use of referral cards with a unique identifying code, which were produced and 
distributed to private providers by the Kunming CDC. 
 
Activity 4: Provide capacity building for community health center staff 
As described above, the community health centers in Fuhai Residential Community and 
Zongshuying Residential Community play a key role in disseminating information about 
TB/MDR-TB symptoms, transmission, treatment and prevention and offer free chest x-rays 
to detect potential infection; however, a preliminary assessment conducted by FHI 360 and 
our project partners concluded that technical capacity at the community level required 
strengthening. In July 2012, the Xishan District CDC provided a one-day training session for 
28 (10 male and 18 female) doctors [USAID PMP Indicator 17] from the two community 
health centers to strengthen capacity for conducting chest x-ray examination, identifying 
potential TB symptoms, and providing basic information and counseling for TB patients. 
Additional priority areas for capacity strengthening at the community level in the next 
reporting period will be around: (1) follow-up of MDR-TB patients after discharge from the 
hospital, given the lack of community-level experience in managing SLDs, side effects, long-
term patient care, and home-based infection control; and (2) management of community-
based outreach workers. 
 
Activity 5: Strengthen community-based infection control 
An estimated 6% of MDR-TB cases in China are new infections, indicating significant ongoing 
transmission attributable in part to poor infection control. A major goal of the COPC-TB 
model in China is therefore to strengthen community-based infection control. During FY12 
the Yunnan TB Clinic Center conducted two monthly training sessions for 8 (4 men and 4 
women) family members of MDR-TB inpatients. These trainings have focused on providing 
home-based care and support for MDR-TB patients while reducing the risk of infection 
through, for instance, ensuring adequate home ventilation, appropriate use of masks, and 
covering one’s mouth when sneezing. Patients and their families have expressed great 
appreciation for these training sessions, as they give more opportunity to interact with 
clinical staff and ask questions. 

 
IR2: Strengthened MDR-TB management  
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Survey data from China indicates that, while relatively few cases of MDR-TB are identified, of 
those who do test positive, fewer than half are put on treatment. In Yunnan, FHI 360 has 
partnered with the Xishan District CDC to provide sputum culture screening for TB infection, 
and the Yunnan Provincial CDC to speed diagnosis of MDR-TB patients. FHI 360 is also 
partnering with the Yunnan TB Clinic Center to provide clinical care for MDR-TB patients. 
This partnership is strategic as the TB Clinic Center has an existing GFATM project to provide 
free MDR-TB treatment for patients who agree to participate in the program and who are 
deemed capable by a medical review board of adhering to the treatment regimen. A 
separate healthcare provider, the Kunming Infectious Disease Hospital, also provides 
treatment for TB patients in Yunnan Province; though this facility is not a partner under the 
COPC-TB model they have been included in trainings to strengthen provision of clinical care.  
 
Activity 1: Strengthen laboratory capacity for TB/MDR-TB diagnosis and treatment 
monitoring 
All county laboratories in Yunnan province are equipped with safe culture laboratory 
facilities; however, due to low patient loads many laboratory personnel have insufficient 
expertise in routine TB sputum culture. The Yunnan CDC therefore held a 3-day training in 
September for 25 (17 men and 8 women) laboratory personnel [USAID PMP Indicator 14] 
from the municipal level as well as all 14 counties in Kunming City. The training focused on 
sputum culture. 
 
Additionally, diagnosis of MDR-TB previously required three months using drug sensitivity 
testing; a major goal of CAP-TB has been to reduce this wait time. The project has purchased 
a GeneXpert machine which can accurately diagnose MDR-TB infection in about two hours. 
The machine was delivered to the Yunnan CDC in September 2012, and training was 
conducted by the equipment manufacturer for 5 (4 male and 1 female) Yunnan CDC 
laboratory personnel [USAID PMP Indicator 14].  
 
Activity 2: Strengthen Human Resource capacity for management of MDR-TB 
Clinical care providers have only recently begun programmatic management of drug-
resistant TB in Yunnan Province, and the initial field assessment indicated that there is a lack 
of technical expertise in clinical treatment of MDR-TB. Therefore, in August, FHI 360 
supported one female doctor from the Yunnan Anti-TB Association and one female doctor 
from the Guangxi #4 Infectious Disease Hospital to attend a week-long training on MDR-TB 
management held in Xi’an City by the National Center for TB Control and Prevention, The 
Union, and the WHO.  
 
Also in August, FHI 360 supported a one-day training for 40 doctors (14 men and 26 women) 
[USAID PMP Indicator 18] from health care facilities in and around Kunming City and 
including two doctors from Guangxi Province. The training, conducted by a Union 
consultant, focused on current guidelines and advances in clinical management of MDR-TB 
using second-line drugs, and control of nosocomial TB transmission. A case review was also 
conducted. Participants in this training were expected to conduct training for their own 
colleagues upon returning to their individual institutions. To date, doctors who attended the 
training have trained an additional 44 (16 male and 28 female) clinicians [USAID PMP 
Indicator 18]. FHI 360 and The Union also plan quarterly follow-up and refresher trainings.  
 
During his training trip, the Union consultant additionally visited the outpatient department 
and medical ward of the Yunnan TB Clinic Center and gave a number of recommendations 
for reducing the risk of nosocomial transmission of MDR-TB. These recommendations 
included separating staff and patient areas in the medical ward and installing mechanical 
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fans in each patient room to facilitate air exchange and to direct air outdoors. The Center is 
still discussing the best way to act upon these recommendations.  

 
IR3: Improved strategic information for MDR-TB  
 
Activity 1: Strengthen capacity of TB program to collect, analyze and use data from project 
management 
In July, FHI 360 and local partners worked to form an MDR-TB Working Group, which will 
coordinate between the different agencies working under the COPC-TB model. At present, 
this working group is comprised of existing FHI 360 implementing agencies (IAs) under the 
CAP-TB project; however, it is envisioned that membership will grow to include non-IA 
participants in the COPC-TB model. The MDR-TB Working Group held their first meeting on 
July 26, where the members discussed the outcomes of the project launch meeting, 
distribution of responsibility for project activities at different levels, the activity budget, and 
implementation needs.  
 
In addition, FHI 360 supported one member of the Yunnan Anti-TB Association to attend a 
week-long TB program management training conducted in August in Shenyang City by the 
International Union against TB and Lung Disease [USAID PMP Indicator 20].  
 
Finally, CAP-TB partners at the provincial and municipal levels have begun regular 
monitoring and evaluation of project activities. This has included oversight and site visits to 
the Xishan District CDC conducted over three days in September, and twice quarterly visits 
by the District CDC to conduct supervision at the two community health center sites.  
 
 

IR4: Strengthened enabling environment for MDR-TB  
During the initial field assessment for the CAP-TB project, it was noted that, while systems 
for TB prevention and control in China are relatively well-developed, there is a need for 
higher-level commitment towards TB control among healthcare professionals, and better 
coordination of referrals among all providers of TB diagnosis and care. A key focus for FHI 
360 during FY12 has therefore been on working to improve support from, and collaboration 
with, a wider network of service providers to improve targeted referrals for TB testing and 
treatment. FHI 360 has also worked to help build project sustainability in the long-term, by 
encouraging the development of organizational capacity at the community level. 
 
Activity 1: Strengthen partnerships for quality TB care, including the private sector 
As noted above, the collaboration of community-based, privately owned health care 
facilities as first point of care service providers is key to the early detection of TB/MDR-TB. In 
order to strengthen this collaboration, in September the Xishan District CDC held a one-day 
coordination meeting with representatives from 21 private clinics, pharmacies and the 
Xishan District Private Medical Association. Participants included 10 men and 11 women.  
The meeting was held to address questions regarding how to effectively refer to services 
under the CAP-TB project. Follow-up meetings are planned quarterly. 
 
Activity 2: Strengthen organizational capacity of local community-based workers to build 
project sustainability 
FHI 360 identified a local consultant who conducted a 1.5 day workshop on organizational 
capacity development for 10 (2 men and 8 women) participants including CAP-TB project 
outreach workers, community health center staff, and CDC representatives. The workshop 
focused on building an understanding of community-based approaches, strengthening local 
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capacity for organizational capacity analysis, and creating a short-term plan for development 
of a community-based organization (CBO). The long-term goal is that over the life of the 
project, a local CBO will be strengthened and be able to responsibility for TB/MDR-TB 
prevention education beyond the end of the CAP-TB project.  
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Chinese pledge additional funding for CAP-TB 

Despite a recent decline in TB prevalence and incidence, China 
is still combating the world’s second largest TB epidemic, with 
1.3 million new cases each year, an estimated 6% of which are 
MDR-TB. While the country has a relatively sophisticated 
system for TB control and treatment, human resources and 
capacity for MDR-TB services remain weak, particularly at the 
district and local levels. 
 
USAID and FHI 360 are strengthening this capacity under the 
CAP-TB project which launched in Kunming City this July with a 
surprise announcement of 100,000 RMB (US$15,873) in 
additional, unsolicited funding from the Yunnan Bureau of 
Health. The funding will support enhancing community-based 
education and referral to testing, introduction of rapid MDR-TB 
diagnosis to shorten wait times for treatment, and 
strengthening clinical capacity for MDR-TB treatment and 
adherence monitoring.  
 
A Chinese government representative, speaking at the project 
launch, said that he hoped the government’s contribution 
would help to “establish a strong foundation for 
implementation of CAP-TB, build community models for 
addressing drug-resistant TB, and carry out the government 
anti-TB measures.” 
 
The government has already delivered 40,000 RMB of the 
promised funds to the Yunnan Anti-TB Association, which is 
charged with implementing CAP-TB. Some of those funds are 
supporting additional local- and district-level clinical care 
providers to participate in training activities including an MDR-
TB management training in Xi’an City and a three-day training 
in Kunming on the use of second-line drugs and management 
of adverse drug reactions.  
 
The remaining 60,000 RMB in government funding is expected 
to be disbursed in the next calendar year, and the government 
has indicated additional funds may be available in the future. 
No final decision has been made on how those funds will be 
used, though one strong possibility is to help support clinical 
improvements to address risks for secondary MDR-TB infection 
which were identified under the CAP-TB project. 
 

Narrative IV: Success stories 
 
 

 
  

100,000 RMB to support 
capacity building for MDR-
TB treatment 
 
 

 
Photo: 
Representatives of the US and 
Chinese government s gathered in 
Kunming for the CAP-TB project 
launch. 
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Annex I: Method used to estimate total number of individuals served 
(Narrative)  
No estimations were done to calculate the total number of individuals served in FY12. 
Numbers reported are direct number of individuals trained and reached during the reporting 
period. 

 
 
Annex II: Adjustment factor to calculate for potential overlap between 
USAID partners and other USG (Narrative)  
As of the writing of this report, there is no overlap in programming between USG partners 
working on TB in the areas covered under CAP-TB in China, therefore no adjustment factors 
have been used to calculate for potential overlap. As noted above, PSI will carry out limited 
TB/HIV work under the USAID CAP-3D project in Yunnan Province; however, their activity 
plan has only recently been drafted and implementation will not begin until December 2012.   
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Acronyms 
 

APRO Asia Pacific Regional Office 
ATAT Anti-TB Association of Thailand 
BTB Bureau of Tuberculosis 
CAP-TB Control and Prevention of Tuberculosis (Greater Mekong Sub-

region Multidrug Resistant Tuberculosis Prevention and 
Management Project) 

COPC-TB 
 
DOT 

Comprehensive Prevention to Care for Multidrug Resistant 
Tuberculosis 
Directly observed therapy  

DOTS Directly observed therapy-short course  
FHI 360 Family Health International 
FY Fiscal year 
GFATM 
HV 

The Global Fund to Fight AIDS, Tuberculosis and Malaria 
Health volunteer 

IC 
IR 

Infection control  
Intermediate Result 

MDR-TB Multidrug resistant tuberculosis 
MOA Memorandum of Agreement 
NCCM National Catholic Commission on Migration 
NTP National TB Control Program  
PCU Primary Care Unit  
PHO 
PMP 

Provincial Health Office 
Performance management plan 

RDMA Regional Development Mission - Asia 
TB Tuberculosis 
USAID United States Agency for International Development 
US CDC United States Center for Disease Control and Prevention 
WHO World Health Organization 
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Narrative I: Executive Summary  
After remaining relatively flat since 1990, tuberculosis (TB) prevalence in Thailand has been 
rising in recent years; as of 2012, Thailand ranked 18th among the high TB burden countries. 
Multidrug resistant tuberculosis (MDR-TB) in particular is a growing public health challenge. 
While MDR-TB among new TB cases remains relatively low (1.65% in 2006), among 
retreatment cases the prevalence reached 34.5%, far outstripping the Southeast Asia 
regional average of 17%. There have also been reports of MDR-TB outbreaks among 
populations of migrants, refugees and other people living along the Thai-Burma border.  

In response to this situation, FHI 360 is implementing the five-year Greater Mekong Sub 

region Multidrug Resistant Tuberculosis Prevention and Management (CAP-TB) Project. CAP-

TB is funded by the United States Agency for International Development (USAID) Regional 

Development Mission - Asia (RDMA), to reduce incidence of and mortality related to MDR-

TB in China, Burma and Thailand. In Thailand, the project is being implemented in Rayong 

Province, an industrial zone with many migrant workers from neighboring countries living 

and working in close quarters. This is a highly conducive environment for the spread of TB, 

and the TB incidence rate and prevalence in Rayong are higher than the national average. 

While no new MDR-TB cases were reported in 2011, 28.95% of retreatment cases were 

MDR-TB.    

The cornerstone of the CAP-TB project is the development of a comprehensive prevention to 
care model for MDR-TB, with the goal to implement focused interventions for each of the 
model components below: 
 

 
 

 Prevention and training:  Education and referral by health volunteers (HVs) who 
identify suspected cases of tuberculosis infection and refer clients to their local 
Primary Care Unit (PCU) 

 Early diagnosis: TB screening and rapid MDR-TB diagnosis provided by district 
hospitals and the provincial-level Rayong Hospital 

 Treatment initiation: Programmatic management of drug resistant tuberculosis 
(PMDT) conducted at Rayong Hospital; advocacy with other partners such as the 
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National Health Security Office and Global Fund to Fight AIDS, TB and Malaria 
(GFATM), who provide second-line drugs to ensure access of treatment to all 
patients with MDR-TB 

 Treatment success: Community-based treatment and adherence monitoring 
through HVs supported by the National Catholic Commission on Migration (NCCM) 

 Coordination: Referral and patient tracking by a dedicated Call Center based at 
Rayong Hospital 
 

CAP-TB partners include the following, with the following portfolio: 
6. Rayong Provincial Health Office (PHO): project management, monitoring and  

evaluation 
7. Rayong Hospital: treatment initiation and success  
8. NCCM:  outreach education and treatment adherence monitoring 

 

During the first year of the project (Oct 2011-Sep 2012), the Thailand CAP-TB team has 

focused on project design and start-up and on building the capacity of key partners to carry 

out project interventions. Specific activities included: 

 Site assessment and desk review  

 Finalization of sub agreements between FHI 360, NCCM and Rayong PHO 

 Start-up activities including recruitment and training of project staff, orientation and 

coordination meetings, and identification of project consultants  

 Establishment of a working group to implement the CAP-TB project 

 Purchase of a GeneXpert machine with training for TB laboratory technicians 

 Meetings to draft infection control guidelines for homes and communities 

 

The project has also already started activities to strengthen linkages between health 

facilities for referrals of suspected TB cases, community participation in MDR-TB prevention 

and treatment as well as human resources for TB/MDR-TB service delivery and management.  

A supportive “comprehensive package of services” for MDR-TB patients was also launched in 

September. 

 

Narrative II: Challenges encountered during reporting 
period 
The sub agreements with CAP-TB partners, NCCM and the Rayong PHO, were executed soon 
after the work plan was approved by USAID in June (July 1 for NCCM and July 20 for Rayong 
PHO). There was a slow start-up for the implementation of the sub agreement activities 
especially by Rayong PHO due to government review and clearance processes.  

  

Narrative III: Program Performance during reporting 
period  
FHI 360 is supporting development of a Comprehensive Prevention to Care for MDR-TB 
(CoPC-TB) model to strengthen collaboration and coordination between communities and 
health facilities; to improve referral systems for TB/MDR-TB diagnosis, treatment and care 
for MDR-TB cases; and to prevent transmission of TB/MDR-TB both in communities and 
health care facilities.  
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During this reporting period, FHI 360 conducted field assessments in Rayong and Tak 

provinces; held meetings to coordinate and share findings with partner agencies; finalized 

sub agreements with local partners and recruited project staff and consultants; and 

organized a project orientation and training on MDR-TB management.   

In addition to these preparatory activities Thailand CAP-TB team members collaborated with 

national partners. This included: 

 reviewing and helping to finalize Thailand’s national five-year MDR-TB strategic plan 

in June 2012 [USAID PMP Indicator 23]; 

 attending the STOP TB Partnership Meeting in March, where the  CAP-TB Senior 

Tuberculosis Medical Advisor moderated poster presentations and shared 

information about the CAP-TB project; 

 distributing IEC materials at a World TB Day event hosted by the Bureau of 

Tuberculosis (BTB) and Ministry of Public Health in Bangkok.  

 
Individual project activities for FY12 are described below, organized by appropriate 
Intermediate Results (IR) as defined under the USAID contract.  

 
IR1: Strengthened MDR-TB prevention 
 

Activity 1.1: Strengthen community-based DOT services 

FHI 360 developed guidelines for TB prevention and management in community settings. FHI 

360 and NCCM used these guidelines to train 192 participants (including health volunteers 

and healthcare staff from four communities) on TB screening, community-based DOT, and 

TB IC in households [USAID PMP Indicator 17].    

 

DOT services are currently covering 4 communities in three districts. During this reporting 

period, DOT was provided for two MDR-TB cases (one male and one female).  

 

Activity 1.2: Strengthen linkages between health facilities for referrals of suspected TB 

cases  

FHI 360 facilitated discussions with all partners to strengthen referral linkages for suspected 

TB cases between community health centers, sub-district health promotion hospitals, district 

hospitals, and Rayong Hospital. To ensure effective referral, Rayong Hospital hired one full-

time staff for the referral center to work with the TB clinic nurse, health officers and NCCM 

[USAID PMP Indicator 16]. This person is responsible for: 

 referring patients to/from other health facilities,  

 following up MDR-TB cases,  

 recording and reporting MDR-TB data, and  

 organizing multidisciplinary team meetings involving staff from Rayong Hospital, 

district hospitals, PCU, health centers and NCCM.   

 

During this reporting period, fourteen (14) MDR-TB suspects (12 males and 2 females) were 

referred from community and district hospitals to Rayong Hospital.  
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Activity 1.3 Strengthen community participation in MDR-TB prevention and treatment 

Creating a Memorandum of Agreement (MOA): NCCM conducted assessments in four 

communities in order to better understand partners’ overall coordination and referral 

needs. A draft Memorandum of Agreement (MOA) was created and reviewed by key 

stakeholders in the Phe community, defining agreed-upon roles and scope of work for each 

organization. The MOA will be launched in early October 2012.  

 

Disseminating Knowledge: NCCM also promoted TB/MDR-TB knowledge and awareness 

among the general public about TB and MDR-TB to 2,742 community members in Phe 

Community (1,085 men and 1,657 women) [USAID PMP Indicator 9]. 

 
Activity 1.4 Strengthen infection control (IC) in health facility and household/community: 
Hospital-based Infection Control: CAP-TB team members worked towards strengthening 
quality infection control standards and practices in different health facilities including 
Rayong Hospital. FHI 360 staff visited health facilities and delivered recommendations for 
strengthening infection control, for instance by improving ventilation and strengthening 
other environmental controls, and mandating use of personal protection equipment such as 
N95 face masks.  
 
Home-based Infection Control: The CAP-TB team organized a meeting with partners in 
Rayong Province, including health personnel from Rayong health facilities and NCCM, to 
develop practical guidelines for TB-IC in households and community settings like prisons, 
schools and factories. These guidelines will include targeted administrative plans for TB 
control, recommendations for environmental improvements such as open windows and 
doors, and encouragement that TB-positive patients wear masks etc. The first draft of TB IC 
practical guide will be completed and reviewed by the CAP-TB, Rayong team, BTB, and US 
CDC in October.  

 
IR2 Strengthening MDR-TB management 
 
Activity 2.1 Provide support for introduction of GeneXpert 
A key barrier to timely treatment initiation for MDR-TB patients has been that a laboratory 

diagnosis using traditional techniques requires a minimum of four months. During this time, 

patients may be lost to follow-up, or may further spread infection. Under the CAP-TB 

project, FHI 360 purchased a GeneXpert machine which was installed in Rayong Hospital’s 

laboratory [USAID PMP Indicator 15] on August 10 and which reduces wait time to about 

two hours.  

 

Technical Assistance on GeneXpert: A training workshop was conducted for seven TB 

laboratory technicians from Rayong Hospital and one FHI 360 lab specialist [USAID PMP 

Indicator 14]. In addition, CAP-TB supported one Medical Technologist from Rayong Hospital 

to attend a GeneXpert diagnosis techniques training conducted by the National TB 

Reference Laboratory in Bangkok.  

 

The CAP-TB team also drafted an algorithm and standard operating procedures for 

performing GeneXpert testing. The Rayong team reviewed these documents in September; 

the algorithm will be reviewed again with partners including BTB and the US CDC in October. 
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Using the GeneXpert machine, during this reporting period Rayong laboratory staff tested 44 

suspected MDR-TB cases and found five (5) cases of rifampicin resistance (RIF-R) among 

three males and two females. The five new MDR-TB patients have already started their 

treatment at Rayong Hospital [USAID PMP Indicator 10]. 

 

 Scaling up Early Case Detection: Activities to promote early case detection are already 

ongoing in one community under the CAP-TB project, and will be scaled up to an additional 

three communities in FY13. Early case detection will target patients at high risk for MDR-TB, 

including: 

 patients who have yet to start treatment (migrants, prisoners, and HIV positive 

persons),  

 patients who are currently on treatment with sputum smear positive in the third and 

fifth month of TB treatment, and  

 patients who are retreatment cases (relapse, treatment after failure, and treatment 

after default).  

Activity 2.2 Strengthen human resources for TB/MDR-TB service delivery and management 
Project Staff-up: In July, Rayong PHO appointed project consultants and established a 

working group to oversee the implementation and M&E of CAP-TB activities. The project 

recruited one full-time CAP-TB staff for Rayong PHO, two staff for Rayong hospital and three 

staff for NCCM. These project staff are providing coordination at the provincial, district and 

health facility levels for TB/MDR-TB activities.  

 

Capacity-building trainings: FHI 360 also organized trainings for 172 health volunteers (66 

public sector males and 92 public sector females; as well as 8 private sector males and 6 

private sector females) and 20 healthcare personnel (3 males and 17 females) from district 

hospitals and health centers in four communities. Training topics included TB screening (case 

finding), community-based DOT, and TB IC [USAID PMP Indicator 17].  

 
Activity 2.3 Provide support for a package of services for MDR-TB patients 
The MDR-TB comprehensive package of services includes: 

 Transportation for healthcare workers doing home visits and patients returning for 
regular hospital follow-up;  

 Adherence support activities; 

 Fees for regular laboratory tests not covered under the national health insurance 
scheme for non-Thai citizens such as migrant workers; 

 Environmental improvements such as ventilation windows for infection control in 
households. 

 
This package of services is available for patients registered from August 2012 onwards. 
However, a similar service package is currently being provided for MDR-TB cases at Rayong 
Hospital with support from the GFATM. Because not all services in the USAID package are 
covered by GFATM, project funds are in some cases being used to supplement the GFATM 
package. The USAID-supported service package will be available for all eligible patients after 
the phase out of GFATM support in July 2013. 
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CAP-TB Reduces Wait Time for MDR-TB Diagnosis  
 

Narrative IV: Success stories 
  

  

 

 
 
Photo: 
Official delivery of a GeneXpert 
machine from USAID and FHI 360 to 
Rayong Hospital in August.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

Treatment of MDR-TB in Thailand has typically been 
constrained by a testing algorithm that required almost half a 
year for diagnosis, but in a significant advance in the ability to 
control and treat infection, USAID and FHI 360 have worked in 
one pilot site to cut that time down to less than a day.  
 
The five-year CAP-TB project in Thailand aims to control the 
spread of MDR-TB through early case detection, strengthening 
of clinical management, and enhanced adherence monitoring 
in Rayong Province. However, case detection is hindered 
because an MDR-TB diagnosis requires a 4-5 month wait. A 
significant achievement and contribution of CAP-TB has been 
the purchase of a GeneXpert machine for Rayong Hospital, and 
training for seven staff who can now use the technology to 
detect Mycobacterium tuberculosis and rifampicin resistance, 
which is a proxy for MDR-TB. GeneXpert has reduced the time 
for a diagnosis from 4-5 months to two hours, meaning 
patients can start treatment much more quickly.  
 
Since its installation in August, the GeneXpert machine has 
detected five cases of rifampicin resistance, and scale-up of 
early case detection is ongoing among high-risk patients. The 
five newly detected MDR-TB patients have already started 
their treatment at Rayong Hospital. The sooner patients begin 
to receive appropriate treatment, including adherence 
monitoring and education on infection control measures, the 
less likely the patients are to spread MDR-TB infection to 
caregivers, family members or other members of their home 
communities. 
 
Of course, for this new GeneXpert machine to be put to most 
effective use, key MDR-TB partners must coordinate to ensure 
the timely referral of suspected TB patients from initial 
screening, through diagnosis and treatment, and ultimately to 
community-based adherence monitoring, without loss to 
follow-up. This is why the CAP-TB Project Team has been 
building strong partnerships with key MDR-TB partners at the 
national and provincial levels as well as within local 
implementation sites. The project has been well received by all 
parties. These partnerships are critical for moving forward over 
the next four years. 
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Annex I: Method used to estimate total number of individuals served 
(Narrative)  
No estimations were done to calculate the total number of individuals served in FY12. 
Numbers reported are direct number of individuals trained and reached during the reporting 
period. 

 
Annex II: Adjustment factor to calculate for potential overlap between 
USAID partners and other USG (Narrative)  
 
There is no overlap in programming between USG partners working on TB in the areas 
covered under CAP-TB in Thailand therefore no adjustment factors have been used to 
calculate for potential overlap.  

 
 
 
 

 
 


